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116 1.1 Account and group synchronization and creation.  (Derek) 328.67 hrs 100 hrs 0 hrs 0% Mon 5/17/04 Wed 7/14/04
117 1.1.1 Resolve user inconsistencies (Derek) 328.67 hrs 56 hrs 0 hrs 0% Mon 5/17/04 Wed 7/14/04
118 1.1.1.1 Generate list of Windows user accounts in the NIEHS domain Derek Ballard[20%] 40 hrs 8 hrs 0 hrs 0% Mon 5/17/04 Fri 5/21/04

119 1.1.1.2 Generate list of Windows user accounts in NIH/NIEHS OU Derek Ballard[20%] 40 hrs 8 hrs 0 hrs 0% Mon 5/17/04 Fri 5/21/04

120 1.1.1.3 Compare lists and generate list of NIEHS accounts with conflicts Derek Ballard[20%] 40 hrs 8 hrs 0 hrs 0% Wed 5/26/04 Wed 6/2/04 118,119

121 1.1.1.4 Identify new ID for NIEHS users with conflicts Donna Byrd 8 hrs 8 hrs 0 hrs 0% Wed 6/2/04 Thu 6/3/04 120
122 1.1.1.5 create, when necessary, accounts on NIH domain for any NIEHS account not mapped,

with respect to UserID conflicts
Derek Ballard[10%] 80 hrs 8 hrs 0 hrs 0% Thu 6/3/04 Thu 6/24/04 121

123 1.1.1.6 create one-to-one mapping of existing accounts between the domain Derek Ballard[25%] 32 hrs 8 hrs 0 hrs 0% Thu 6/3/04 Wed 6/16/04 121

124 1.1.1.7 provide list to Desktop group of all account changes. Derek Ballard 8 hrs 8 hrs 0 hrs 0% Fri 7/9/04 Wed 7/14/04 123
125 1.2.1 Resolve group inconsistencies (Derek) 286.67 hrs 32 hrs 0 hrs 0% Mon 5/17/04 Tue 7/6/04
126 1.2.1.1 Generate list of Windows global groups in the NIEHS domain Derek Ballard[15%] 53.33 hrs 8 hrs 0 hrs 0% Mon 5/17/04 Tue 5/25/04

127 1.2.2.1 Generate list of Windows global groups in NIH/NIEHS OU Derek Ballard[15%] 53.33 hrs 8 hrs 0 hrs 0% Mon 5/17/04 Tue 5/25/04

128 1.2.3.1 create one-to-one mapping of existing global groups between the domain Derek Ballard[15%] 53.33 hrs 8 hrs 0 hrs 0% Thu 5/27/04 Mon 6/14/04 126,127

129 1.2.4.1 create, when necessary, global groups  on NIH domain for any NIEHS global groups not
mapped

Derek Ballard[15%] 53.33 hrs 8 hrs 0 hrs 0% Thu 6/24/04 Tue 7/6/04 128

130 1.3.1 Populate NIH/NIEHS groups w/ NIH accounts to match NIEHS groups.  (Derek) 263.67 hrs 12 hrs 0 hrs 0% Tue 5/25/04 Mon 7/12/04
131 1.3.1.1 Gather information about NIEHS group membership Gordon Cooper[75%] 8 hrs 6 hrs 0 hrs 0% Tue 5/25/04 Wed 5/26/04 126

132 1.3.2.1 Populate NIH/NIEHS groups with corresponding NIH accts. Gordon Cooper[75%] 8 hrs 6 hrs 0 hrs 0% Fri 7/9/04 Mon 7/12/04 129,123,131

133 1.1.M Account and group synchronization completion Derek Ballard 0 hrs 0 hrs 0 hrs 0% Wed 7/14/04 Wed 7/14/04 116

1 2.1 Client changes and training for users 346.33 hrs 153.8 hrs 0 hrs 0% Mon 5/17/04 Fri 7/16/04

2 2.1.1 Identify Affected Users and Their CSPs with account conflicts (Peter) 346.33 hrs 153.8 hrs 0 hrs 0% Mon 5/17/04 Fri 7/16/04
3 2.1.1.1 Get List of affected accounts Derek Ballard[10%] 10 hrs 1 hr 0 hrs 0% Wed 7/14/04 Thu 7/15/04 124

4 2.1.1.2 Open ARs for Each Assigned CSP Peter Nowak 4 hrs 4 hrs 0 hrs 0% Thu 7/15/04 Fri 7/16/04 3

5 2.1.2 Develop Procedures  (Peter) 96 hrs 24.8 hrs 0 hrs 0% Mon 5/17/04 Tue 6/1/04
6 2.1.2.1 Develop Procedure to Change Email Profile on Desktop Carey Mueller[50%] 16 hrs 8 hrs 0 hrs 0% Thu 5/20/04 Wed 5/26/04

7 2.1.2.2 Identify 3rd Party Applications that Store User-Ids CSPs[10%] 8 hrs 0.8 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

8 2.1.2.3 Develop Procedures for 3rd Party Applications Carey Mueller[50%] 32 hrs 16 hrs 0 hrs 0% Thu 5/27/04 Tue 6/1/04 7

9 2.1.3 Educate CSPs (Larry) 2 hrs 2 hrs 0 hrs 0% Thu 7/15/04 Fri 7/16/04
10 2.1.3.1 Overview of User-Id Conflict Issue Larry Settlemyre 1 hr 1 hr 0 hrs 0% Thu 7/15/04 Thu 7/15/04 3

11 2.1.3.2 Distribute/Review Procedures Larry Settlemyre 1 hr 1 hr 0 hrs 0% Thu 7/15/04 Fri 7/16/04 6,10

12 2.1.4 Educate Users (Peter) 10 hrs 5 hrs 0 hrs 0% Wed 5/19/04 Thu 5/20/04
13 2.1.4.1 Develop Handout Carey Mueller[50%] 8 hrs 3 hrs 0 hrs 0% Wed 5/19/04 Thu 5/20/04

14 2.1.4.2 Distribute Handout to Users CSPs 2 hrs 2 hrs 0 hrs 0% Thu 5/20/04 Thu 5/20/04 13

15 2.1.5 Visit Users (John Marshall, Alecia Anderton-Brown, Peter Nowak) 7.31 hrs 117 hrs 0 hrs 0% Tue 6/29/04 Wed 6/30/04
16 2.1.5.1 Change Email Profile on Desktop CSPs[1,600%] 3.13 hrs 50 hrs 0 hrs 0% Wed 6/30/04 Wed 6/30/04 14,94

17 2.1.5.2 Provide 1-on-1-Training CSPs[1,600%] 4.19 hrs 67 hrs 0 hrs 0% Tue 6/29/04 Wed 6/30/04 14,94

34 2.1.M Client changes and training for users completion Larry Settlemyre 0 hrs 0 hrs 0 hrs 0% Fri 7/16/04 Fri 7/16/04 1

18 2.2 Client changes and training for users without account conflicts (Peter) 260.31 hrs 151.6 hrs 0 hrs 0% Mon 5/17/04 Wed 6/30/04
33 2.1.6 Report Results Larry Settlemyre 1 hr 1 hr 0 hrs 0% Wed 6/30/04 Wed 6/30/04 17,16

19 2.2.3 Educate Users (Peter) 242 hrs 60.6 hrs 0 hrs 0% Mon 5/17/04 Mon 6/28/04

20 2.2.3.1 Develop Website for User Information Carey Mueller[50%] 48 hrs 24 hrs 0 hrs 0% Mon 5/17/04 Tue 5/25/04

21 2.2.3.2 Develop Initial All Hands email message Mueller[50%],Larry Settlemyre[50%] 8 hrs 8 hrs 0 hrs 0% Tue 5/25/04 Wed 5/26/04 20

22 2.2.3.3 Obtain Approval from CTB and Distribute Larry Settlemyre[10%] 16 hrs 1.6 hrs 0 hrs 0% Wed 5/26/04 Fri 5/28/04 21

23 2.2.3.4 Create Information Tents Carey Mueller[50%] 16 hrs 8 hrs 0 hrs 0% Mon 5/17/04 Tue 5/18/04

24 2.2.3.5 Receive Tents from Printers and Distribute Carey Mueller 4 hrs 4 hrs 0 hrs 0% Wed 5/19/04 Wed 5/19/04 23

25 2.2.3.6 Reminder email #1 Larry Settlemyre 2 hrs 2 hrs 0 hrs 0% Tue 6/15/04 Tue 6/15/04 94FS-80 hrs

26 2.2.3.7 Reminder email #2 Larry Settlemyre 2 hrs 2 hrs 0 hrs 0% Tue 6/22/04 Tue 6/22/04 25,94FS-40 hrs

27 2.2.3.8 Reminder email #3 Larry Settlemyre 2 hrs 2 hrs 0 hrs 0% Mon 6/28/04 Mon 6/28/04 26,94FS-8 hrs

28 2.2.3.9 Develop Handout Carey Mueller[50%] 4 hrs 1 hr 0 hrs 0% Wed 5/26/04 Wed 5/26/04

29 2.2.3.10 Distribute Handout to Users CSPs 8 hrs 8 hrs 0 hrs 0% Thu 5/27/04 Thu 5/27/04 28

30 2.2.4 Visit Users (John Marshall, Alecia Anderton-Brown, Peter Nowak) 4 hrs 88 hrs 0 hrs 0% Tue 6/29/04 Tue 6/29/04
31 2.2.4.2 Provide 1-on-1-Support as Needed CSPs[2,200%] 4 hrs 88 hrs 0 hrs 0% Tue 6/29/04 Tue 6/29/04 29,94

32 2.2.5 Report Results Larry Settlemyre 2 hrs 2 hrs 0 hrs 0% Tue 6/29/04 Tue 6/29/04 31

35 4.1 Test/Reconfig 95/98 clients (Peter) 112.5 hrs 75 hrs 0 hrs 0% Wed 5/19/04 Tue 6/8/04
36 4.1.1 Test Domain Authentication (Peter) 29.5 hrs 33.5 hrs 0 hrs 0% Wed 5/19/04 Mon 5/24/04

37 4.1.1.1 Identify 95/98 Machines on the Network Larry Settlemyre 8 hrs 8 hrs 0 hrs 0% Wed 5/19/04 Wed 5/19/04

38 4.1.1.2 Select Test Systems Peter Nowak 8 hrs 8 hrs 0 hrs 0% Wed 5/19/04 Thu 5/20/04
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39 4.1.1.3 Develop Test Plan Peter Nowak 8 hrs 8 hrs 0 hrs 0% Thu 5/20/04 Fri 5/21/04

40 4.1.1.4 Execute Test Plan Peter Nowak 8 hrs 8 hrs 0 hrs 0% Fri 5/21/04 Mon 5/24/04 39,38

41 4.1.1.5 Analyze Results Peter Nowak 1 hr 1 hr 0 hrs 0% Mon 5/24/04 Mon 5/24/04 40

42 4.1.1.6 Report Results Peter Nowak 0.5 hrs 0.5 hrs 0 hrs 0% Mon 5/24/04 Mon 5/24/04 41

43 4.1.2 Reconfigure Machines as Necessary (Peter) 83 hrs 41.5 hrs 0 hrs 0% Mon 5/24/04 Tue 6/8/04

44 4.1.2.1 Develop Procedures According to Test Results Peter Nowak[50%] 16 hrs 8 hrs 0 hrs 0% Mon 5/24/04 Wed 5/26/04 42

45 4.1.2.2 Communicate Procedures to CSPs Peter Nowak[50%] 2 hrs 1 hr 0 hrs 0% Wed 5/26/04 Wed 5/26/04 44

46 4.1.2.3 Implement Procedures CSPs[50%] 64 hrs 32 hrs 0 hrs 0% Wed 5/26/04 Mon 6/7/04 45

47 4.1.2.4 Report Results Peter Nowak[50%] 1 hr 0.5 hrs 0 hrs 0% Mon 6/7/04 Tue 6/8/04 46

48 4.1.M Test/Reconfigure 95/98 clients completion 0 hrs 0 hrs 0 hrs 0% Tue 6/8/04 Tue 6/8/04 35

176 5.1 Managing resource domains in the NIEHS domain.  (Derek) 261.33 hrs 32 hrs 0 hrs 0% Mon 5/17/04 Wed 6/30/04
177 5.1.1 Determine NIEHS Resource Domains Derek Ballard[5%] 80 hrs 4 hrs 0 hrs 0% Wed 5/19/04 Fri 6/4/04

178 5.1.2 Evaluate if resource needs to be moved Derek Ballard[15%] 26.67 hrs 4 hrs 0 hrs 0% Mon 5/24/04 Thu 5/27/04

179 5.1.3 Move NIEHS resource domain members to NIEHS domain (Peter) 8 hrs 8 hrs 0 hrs 0% Wed 5/26/04 Thu 5/27/04
180 5.1.3.1 Move all NIEHS Windows worksations and servers to NIEHS domain Peter Nowak 8 hrs 8 hrs 0 hrs 0% Wed 5/26/04 Thu 5/27/04

181 5.1.4 Plan for NIEHS resource domains that can't be moved (Derek Ballard) 261.33 hrs 16 hrs 0 hrs 0% Mon 5/17/04 Wed 6/30/04
182 5.1.4.1 contact Vance Adkins and list services provided (Derek Ballard) 261.33 hrs 16 hrs 0 hrs 0% Mon 5/17/04 Wed 6/30/04
183 5.1.4.1.1 Evaluate services on server "NTP-ARCH" Derek Ballard[5%] 160 hrs 8 hrs 0 hrs 0% Mon 5/17/04 Wed 6/23/04

184 5.1.4.1.2 discuss with him how to migrate each service on another machine Derek Ballard[20%] 40 hrs 8 hrs 0 hrs 0% Wed 6/23/04 Wed 6/30/04 183

185 5.1.M Managing resource domains in the NIEHS domain completion 0 hrs 0 hrs 0 hrs 0% Wed 6/30/04 Wed 6/30/04 176

186 6.1 ReACLing and profile updating of Windows machines in the NIEHS domain. (Derek Ballard) 345.33 hrs 118 hrs 0 hrs 0% Mon 5/17/04 Fri 7/16/04

187 6.1.1 Install & configure Bindview. (Derek Ballard) 309 hrs 32 hrs 0 hrs 0% Mon 5/17/04 Fri 7/9/04
188 6.1.1.1 Prepare Windows 2003 server for consultant. Derek Ballard[10%] 160 hrs 16 hrs 0 hrs 0% Mon 5/17/04 Thu 7/1/04

189 6.1.1.2 Create admin account on NIEHS domain for consultant Derek Ballard[30%] 3.33 hrs 1 hr 0 hrs 0% Mon 5/31/04 Tue 6/1/04

190 6.1.1.3 Request admin account from NIH for NIH domain access Derek Ballard[30%] 3.33 hrs 1 hr 0 hrs 0% Mon 5/31/04 Mon 5/31/04

191 6.1.1.4 send VPN information to consultant. Derek Ballard[10%] 20 hrs 2 hrs 0 hrs 0% Mon 5/17/04 Wed 5/19/04

192 6.1.1.5 Work with consultant to provide any additional resources needed. k Ballard[75%],Gordon Cooper[75%] 14.33 hrs 12 hrs 0 hrs 0% Wed 7/7/04 Fri 7/9/04 188,189,190,191

193 6.2.1 Sync passwords (Derek Ballard) 40.67 hrs 18 hrs 0 hrs 0% Wed 6/30/04 Thu 7/8/04

194 6.2.1.1 Identify used NIH accounts/confirm with users Derek Ballard[40%] 20 hrs 8 hrs 0 hrs 0% Wed 6/30/04 Wed 7/7/04 123

195 6.2.1.2 Remove active NIH accounts from sync list Gordon Cooper 1 hr 1 hr 0 hrs 0% Wed 7/7/04 Wed 7/7/04 123,194

196 6.2.1.3 Run syncronization process. Gordon Cooper 8 hrs 8 hrs 0 hrs 0% Wed 7/7/04 Thu 7/8/04 195

197 6.2.1.4 Spot test that NIEHS password is same as NIH password on a few accounts Derek Ballard 1 hr 1 hr 0 hrs 0% Thu 7/8/04 Thu 7/8/04 196

198 6.3.1 Update Windows profiles (Derek Ballard) 92 hrs 24 hrs 0 hrs 0% Mon 6/14/04 Tue 6/29/04

199 6.3.1.1 Put domain admin in all local admin groups (Derek Ballard) 92 hrs 24 hrs 0 hrs 0% Mon 6/14/04 Tue 6/29/04
200 6.3.1.1.1 Run report to gather security info for all Win machines in domain Gordon Cooper 4 hrs 4 hrs 0 hrs 0% Mon 6/14/04 Mon 6/14/04

201 6.3.1.1.2 Identify non-compliant machines and send list to DT Gordon Cooper 4 hrs 4 hrs 0 hrs 0% Mon 6/14/04 Mon 6/14/04 200

202 6.3.1.1.3 Add Domain Admin in local Admin of machines. arry Settlemyre[10%],CSPs[1,600%] 80 hrs 12 hrs 0 hrs 0% Tue 6/15/04 Mon 6/28/04 201

203 6.3.1.1.4 Rerun report to confirm Gordon Cooper 4 hrs 4 hrs 0 hrs 0% Tue 6/29/04 Tue 6/29/04 202

204 6.3.2.1 Run Bindview process to update & reACL member Windows machines. Gordon Cooper 40 hrs 40 hrs 0 hrs 0% Tue 6/29/04 Wed 7/7/04 199

205 6.4.1 Test with NIH account to see if BV is successful. Derek Ballard[75%] 5.33 hrs 4 hrs 0 hrs 0% Fri 7/9/04 Fri 7/16/04 204

206 6.1.M ReACLing and profile updating of Windows machines in the NIEHS domain completion 0 hrs 0 hrs 0 hrs 0% Fri 7/16/04 Fri 7/16/04 186

207 7.1 Reconfigure authentication for Win Apps Servers (Derek Ballard) 346.33 hrs 29 hrs 0 hrs 0% Mon 5/17/04 Fri 7/16/04
208 7.1.1 Reconfig auth. For Win Apps. On Test Servers (Derek Ballard) 340.33 hrs 17 hrs 0 hrs 0% Mon 5/17/04 Thu 7/15/04

209 7.1.1.1 Build list of all Windows web application servers. Derek Ballard[5%] 160 hrs 8 hrs 0 hrs 0% Mon 5/17/04 Mon 6/21/04

210 7.1.1.2 For each test server, change the default domain in IIS to "nih.gov" Derek Ballard 1 hr 1 hr 0 hrs 0% Fri 7/9/04 Tue 7/13/04 209

211 7.1.1.3 Test access using NIH account on the test servers Derek Ballard[50%],F.O. Finch 12 hrs 8 hrs 0 hrs 0% Tue 7/13/04 Thu 7/15/04 210

212 7.1.2 Reconfig auth. For Win Apps. (Derek Ballard) 34.67 hrs 12 hrs 0 hrs 0% Fri 7/9/04 Fri 7/16/04
213 7.2.2.1 For each server, change the default domain in IIS to "nih.gov" Derek Ballard 4 hrs 4 hrs 0 hrs 0% Fri 7/9/04 Wed 7/14/04

214 7.2.2.2 Test access using NIH account Derek Ballard,F.O. Finch 8 hrs 8 hrs 0 hrs 0% Wed 7/14/04 Fri 7/16/04 213

92 7.1.M Reconfig authentication For Win Apps. Completion 8 hrs 0 hrs 0 hrs 0% Fri 7/16/04 Mon 7/19/04 207

93 8.1 Disable NIEHS Domain User Accounts 8 hrs 0 hrs 0 hrs 0% Mon 6/28/04 Mon 6/28/04

94 8.1.M Disable NIEHS Domain User Accounts completion 0 hrs 0 hrs 0 hrs 0% Mon 6/28/04 Mon 6/28/04 93

95 9.1 NIEHS VPN and Dial-in User Access (Walker Johnson) 511.67 hrs 77 hrs 8 hrs 0% Thu 5/6/04 Wed 8/4/04

96 9.1.1 Determine if the current Cisco SecureACS (Radius) server can be configured to use
the NIH\NIEHS AD OU.  (Walker Johnson)

144 hrs 20 hrs 0 hrs 0% Fri 7/9/04 Wed 8/4/04

97 9.1.1.1 Modify the External Database for user authentication on the backup Radius server to be
the NIH/NIEHS AD OU for a test group of users with NIH accounts already created.

Walker Johnson[25%],Derek
Ballard

56 hrs 8 hrs 0 hrs 0% Fri 7/9/04 Tue 7/20/04
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98 9.1.2.1 Test access via VPN and Dial-in. Walker Johnson[25%] 56 hrs 4 hrs 0 hrs 0% Tue 7/20/04 Thu 7/29/04 97

99 9.1.3.1 Document and resolve any issues Walker Johnson[25%] 32 hrs 8 hrs 0 hrs 0% Thu 7/29/04 Wed 8/4/04 98

100 9.2.1 Deploy Radius server on Windows 2003 Server. (Walker Johnson) 185.33 hrs 33.2 hrs 8 hrs 0% Thu 5/6/04 Tue 6/8/04
101 9.2.1.1 Determine if the current Radius server can be deployed on Windows 2003 Server our

current version is not supported on Windows 2003 Server )
Walker Johnson 4 hrs 4 hrs 4 hrs 0% Thu 5/6/04 Thu 5/6/04

102 9.2.2.1 Get quotation for two copies of the version of the Radius server supported on Windows
2003 Server.

Walker Johnson[10%] 32 hrs 3.2 hrs 3 hrs 0% Wed 5/12/04 Mon 5/17/04

103 9.2.3.1 Review quotation with government monitor and procure. Walker Johnson 8 hrs 8 hrs 1 hr 100% Tue 5/18/04 Tue 5/18/04 102

105 9.2.4.1 Install and configure the Radius server on two servers identified by SysAdmin. er Johnson[50%],Derek Ballard[5%] 72 hrs 18 hrs 0 hrs 0% Wed 5/26/04 Tue 6/8/04 104

104 14.2.4 Receive Radius Server 0 hrs 0 hrs 0 hrs 0% Tue 5/18/04 Tue 5/18/04 103

106 9.3.1 Set-up the Dial-in server to test the new Radius servers. (Walker Johnson) 57 hrs 5 hrs 0 hrs 0% Tue 6/8/04 Thu 6/17/04

107 9.3.1.1 Configure telnet access to use the new Radius server Walker Johnson 1 hr 1 hr 0 hrs 0% Tue 6/8/04 Tue 6/8/04 105

108 9.3.2.1 Test Dial-in access via telnet Walker Johnson[25%] 48 hrs 2 hrs 0 hrs 0% Tue 6/8/04 Wed 6/16/04 107

109 9.3.3.1 Document and resolve any issues. Walker Johnson[25%] 8 hrs 2 hrs 0 hrs 0% Wed 6/16/04 Thu 6/17/04 108

110 9.4.1 Deploy new Radius servers for use by VPN and Dial-in users  (Walker Johnson) 34 hrs 10.8 hrs 0 hrs 0% Wed 6/16/04 Tue 6/22/04

111 9.4.1.1 Agree on cut-over date for the VPN and Dial-in users Project team 2 hrs 2 hrs 0 hrs 0% Wed 6/16/04 Wed 6/16/04 108

112 9.4.1.2 Configure the VPN Concentrator and Dial-in Access Server to use the new Radius
servers.

Walker Johnson[25%],Nancy
Feder[25%]

8 hrs 4 hrs 0 hrs 0% Wed 6/16/04 Thu 6/17/04 111

113 9.4.1.3 Review logs to proactively address user problems if any occur on cut-over date. Walker Johnson[10%],Nancy
Feder[10%]

24 hrs 4.8 hrs 0 hrs 0% Thu 6/17/04 Tue 6/22/04 112

114 9.5.1 Cut over to Radius Server Walker Johnson 8 hrs 8 hrs 0 hrs 0% Tue 6/29/04 Tue 6/29/04 113,93

115 9.1.M NIEHS VPN and Dial-in User Access completion 0 hrs 0 hrs 0 hrs 0% Wed 8/4/04 Wed 8/4/04 95

134 10.1 Reconfig auth. of Linux servers (Lance Brown) 288 hrs? 145 hrs 0 hrs 0% Mon 5/17/04 Tue 7/6/04
135 10.1.1 Obtain AD Authentication Data(Lance Brown) 4 hrs 4 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04
136 10.1.1.1 Contact NIH/NIEHS AD team and arrange for access to an NIH domain account for

testing purposes.
Lance Brown 2 hrs 2 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

137 10.1.1.2 Obtain AD server names and auth access procedures Lance Brown 2 hrs 2 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

138 10.1.2 PAM_SMB(Larry Hall) 264 hrs 52 hrs 0 hrs 0% Mon 5/17/04 Wed 6/30/04

139 10.1.2.1 Install/Config PAM_SMB 2.0.0 on test server (Larry Hall) 12 hrs 20 hrs 0 hrs 0% Mon 5/17/04 Tue 5/18/04
140 10.1.2.1.1 Test authentication (Larry Hall) 12 hrs 20 hrs 0 hrs 0% Mon 5/17/04 Tue 5/18/04
141 10.1.2.1.1.1 HTTP/HTTPS Jed Dube 4 hrs 4 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

142 10.1.2.1.1.2 SSH Larry Hall 4 hrs 4 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

143 10.1.2.1.1.3 FTP Larry Hall 4 hrs 4 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

144 10.1.2.1.1.4 Netatalk Jed Dube 4 hrs 4 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

145 10.1.2.1.1.5 Sudo Larry Hall 4 hrs 4 hrs 0 hrs 0% Tue 5/18/04 Tue 5/18/04

146 10.1.2.2 Install/Upgrade Planning (Larry Hall) 16 hrs 16 hrs 0 hrs 0% Tue 5/18/04 Thu 5/20/04 139
147 10.1.2.2.1 Write procedure Larry Hall 8 hrs 8 hrs 0 hrs 0% Tue 5/18/04 Wed 5/19/04

148 10.1.2.2.2 Test Larry Hall 8 hrs 8 hrs 0 hrs 0% Wed 5/19/04 Thu 5/20/04 147

149 10.1.2.3 Execute Install/Upgrade procedure Larry Hall 12 hrs 12 hrs 0 hrs 0% Tue 6/29/04 Wed 6/30/04 148,93

150 10.1.2.4 Report results Larry Hall 4 hrs 4 hrs 0 hrs 0% Wed 6/30/04 Wed 6/30/04 149

151 10.1.3 Samba (Lance Brown) 284 hrs 69 hrs 0 hrs 0% Mon 5/17/04 Tue 7/6/04
152 10.1.3.1 Install/configure Samba on test server (Lance Brown) 13.5 hrs 21 hrs 0 hrs 0% Mon 5/17/04 Wed 5/19/04
153 10.1.3.1.1 Adjust configuration to work with AD Lance Brown 6 hrs 6 hrs 0 hrs 0% Mon 5/17/04 Tue 5/18/04

154 10.1.3.1.2 Test Samba access from: (Lance Brown) 7.5 hrs 15 hrs 0 hrs 0% Tue 5/18/04 Wed 5/19/04 153
155 10.1.3.1.2.1 Win98 Lance Brown,Jed Dube 1.5 hrs 3 hrs 0 hrs 0% Tue 5/18/04 Tue 5/18/04

156 10.1.3.1.2.2 Win2k/2k3 Lance Brown,Jed Dube 3 hrs 3 hrs 0 hrs 0% Tue 5/18/04 Tue 5/18/04

157 10.1.3.1.2.3 WinXP Lance Brown,Jed Dube 3 hrs 3 hrs 0 hrs 0% Tue 5/18/04 Tue 5/18/04

158 10.1.3.1.2.4 SMBclient Lance Brown,Jed Dube 3 hrs 3 hrs 0 hrs 0% Tue 5/18/04 Tue 5/18/04

159 10.1.3.1.2.5 MacOSX (10.2.8 & 10.3) Lance Brown,Jed Dube 3 hrs 3 hrs 0 hrs 0% Tue 5/18/04 Wed 5/19/04

160 10.1.3.2 Install/Upgrade Planning (Lance Brown) 32 hrs 32 hrs 0 hrs 0% Wed 5/19/04 Tue 5/25/04 152
161 10.1.3.2.1 Write install/upgrade procedures Lance Brown 16 hrs 16 hrs 0 hrs 0% Wed 5/19/04 Fri 5/21/04

162 10.1.3.2.2 Build RPMS as needed for RH9 or earlier Lance Brown 8 hrs 8 hrs 0 hrs 0% Fri 5/21/04 Mon 5/24/04 161

163 10.1.3.2.3 Test Lance Brown 8 hrs 8 hrs 0 hrs 0% Mon 5/24/04 Tue 5/25/04 162

164 10.1.3.3 Execute install/upgrade procedure Lance Brown 12 hrs 12 hrs 0 hrs 0% Fri 7/2/04 Tue 7/6/04 163,93

165 10.1.3.4 Report results Lance Brown 4 hrs 4 hrs 0 hrs 0% Tue 7/6/04 Tue 7/6/04 164

166 10.1.4 Unix/Linux Community Communications (Lance Brown) 16 hrs? 20 hrs 0 hrs 0% Tue 5/25/04 Thu 5/27/04 148,163
167 10.1.4.1 Write documentation on AD auth methods Lance Brown 8 hrs? 8 hrs 0 hrs 0% Tue 5/25/04 Wed 5/26/04

168 10.1.4.2 Disseminate Lance Brown 4 hrs? 4 hrs 0 hrs 0% Wed 5/26/04 Wed 5/26/04 167

169 10.1.4.3 Report results Lance Brown 4 hrs? 4 hrs 0 hrs 0% Wed 5/26/04 Thu 5/27/04 168

170 10.1.4.4 Publish Web Dev related documentation to Web Center Jed Dube 4 hrs? 4 hrs 0 hrs 0% Tue 5/25/04 Tue 5/25/04
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171 10.1.M Reconfig auth. of Linux servers completion 8 hrs? 0 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

172 11.1 Eval. And Update Crystal Enterprise and Sitescape F.O. Finch 1 day? 8 hrs 0 hrs 0% Wed 5/19/04 Thu 5/20/04

173 11.1.M Eval. And Update Crystal Enterprise and Sitescape completion 8 hrs? 0 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

174 12.1 Exchange ACLing Paul Szabady 8 hrs 8 hrs 4 hrs 100% Mon 6/7/04 Wed 6/16/04 123

175 12.1.M Exchange ACLing completion 0 hrs 0 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

215 13.1 We will have to verify that IPM will work properly with the NIH accounts, and work with the
vendor to update if necessary. (Derek Ballard)

4 hrs 3 hrs 0 hrs 0% Fri 7/9/04 Fri 7/9/04

216 13.1.1 Contact IPM and ask the effects.  Currently unknown. Derek Ballard[75%] 4 hrs 3 hrs 0 hrs 0% Fri 7/9/04 Fri 7/9/04 123

217 13.1.M We will have to verify that IPM will work properly with the NIH accounts, and work with the vendor
to update if necessary completion

0 hrs 0 hrs 0 hrs 0% Fri 7/9/04 Fri 7/9/04 215

218 14.1 People / AD account creation.(Derek Ballard) 57.33 hrs? 16 hrs 0 hrs 0% Mon 5/17/04 Wed 5/26/04
219 14.1.1 Donna Byrd will rewrite People UserID scripts to create accounts on NIH domain in

NIH/NIEHS OU.
Donna Byrd 1 day? 8 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

220 14.1.2 Test People/AD account creation Derek Ballard,Donna Byrd 8 hrs? 8 hrs 0 hrs 0% Tue 5/18/04 Wed 5/26/04 219

221 14.1.M People / AD account creation completion 8 hrs? 0 hrs 0 hrs 0% Wed 5/26/04 Thu 5/27/04 218

222 15.1 NED Synch.(Derek Ballard) 21 hrs 8 hrs 0 hrs 0% Tue 7/6/04 Fri 7/9/04
223 15.1.1 Work with Donna Byrd to establish plan for NED Synch Derek Ballard[50%] 8 hrs 4 hrs 0 hrs 0% Tue 7/6/04 Wed 7/7/04 123

224 15.1.2 Test NED Derek Ballard[50%],Donna
Byrd[50%]

8 hrs 4 hrs 0 hrs 0% Wed 7/7/04 Fri 7/9/04 223

225 15.1.M NED Synch completion 0 hrs 0 hrs 0 hrs 0% Fri 7/9/04 Fri 7/9/04 222

226 16.1 NIH Portal and ITAS (Derek Ballard) 216 hrs? 28 hrs 0 hrs 0% Wed 5/26/04 Fri 7/2/04
227 16.1.1 Work with Donna Byrd to establish plan for NIH Portal and ITAS. Derek Ballard[15%] 26.67 hrs 4 hrs 0 hrs 0% Wed 5/26/04 Mon 5/31/04

228 16.1.2 Test ITAS Alecia Anderton-Brown 8 hrs? 8 hrs 0 hrs 0% Mon 5/31/04 Tue 6/1/04 227

229 16.1.3 Test NIH Portal Larry Settlemyre,Derek Ballard 16 hrs? 16 hrs 0 hrs 0% Mon 5/31/04 Fri 7/2/04 227

230 16.1.M NIH Portal and ITAS completion 8 hrs? 0 hrs 0 hrs 0% Fri 7/2/04 Tue 7/6/04 226

231 17.1 Password reset tool for CSPs.  (Derek Ballard) 20.67 hrs 15 hrs 0 hrs 0% Fri 7/9/04 Wed 7/14/04
232 17.1.1 Separate out TEM exempt accounts and move to seperate OU. Derek Ballard 1 hr 1 hr 0 hrs 0% Fri 7/9/04 Mon 7/12/04

233 17.1.2 Delegate password permissions to CSP group. Derek Ballard[50%] 4 hrs 2 hrs 0 hrs 0% Mon 7/12/04 Tue 7/13/04 232

234 17.1.3 Work with Desktop to test password reset functionality after changes Larry Settlemyre 8 hrs 8 hrs 0 hrs 0% Tue 7/13/04 Wed 7/14/04 233

235 17.1.4 Work with Desktop to document using MMC to manipulate user passwords. Larry Settlemyre 4 hrs 4 hrs 0 hrs 0% Wed 7/14/04 Wed 7/14/04 234

236 17.1.M Password reset tool for CSPs completion 8 hrs 0 hrs 0 hrs 0% Wed 7/14/04 Thu 7/15/04 231

49 18.1 Update User/CSP Documentation (Larry Settlemyre) 205 hrs 189 hrs 0 hrs 0% Mon 5/24/04 Mon 6/28/04
50 18.1.1 Review Current Documentation n Marshall[50%],Carey Mueller[50%] 96 hrs 80 hrs 0 hrs 0% Mon 5/24/04 Tue 6/8/04

51 18.1.2 Identify Needed Changes n Marshall[50%],Carey Mueller[50%] 16 hrs 16 hrs 0 hrs 0% Wed 6/9/04 Thu 6/10/04 50

52 18.1.3 Make Appropriate Changes n Marshall[50%],Carey Mueller[50%] 80 hrs 80 hrs 0 hrs 0% Fri 6/11/04 Thu 6/24/04 51

53 18.1.4 Report Results Larry Settlemyre 1 hr 1 hr 0 hrs 0% Fri 6/25/04 Fri 6/25/04 52

54 18.1.5 Web Page Publication (Jed Dube) 12 hrs 12 hrs 0 hrs 0% Fri 6/25/04 Mon 6/28/04 53
55 18.1.5.2 Web Dev Recieves and Reviews documents from Desktop for publication Jed Dube 4 hrs 4 hrs 0 hrs 0% Fri 6/25/04 Fri 6/25/04

56 18.1.5.3 Web Dev Publishes the pages to production Jed Dube 4 hrs 4 hrs 0 hrs 0% Fri 6/25/04 Mon 6/28/04 55

57 18.1.5.4 Web Dev Tests all affected pages Jed Dube 4 hrs 4 hrs 0 hrs 0% Mon 6/28/04 Mon 6/28/04 56

58 18.1.M Update User/CSP Documentation completion 0 hrs 0 hrs 0 hrs 0% Mon 6/28/04 Mon 6/28/04 49

59 19.1 Test/Adjust Remedy Access and Functionality Using NIH Account  (Alecia Anderton-Brown) 20 hrs 40 hrs 0 hrs 0% Mon 5/17/04 Wed 5/19/04

60 19.1.1 Coordinate with AppDev to Get Penfold Set to NIH Authentication Alecia Anderton-Brown,F.O. Finch 4 hrs 8 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04

61 19.1.2 Test Access to Remedy  (Alecia Anderton-Brown) 6 hrs 12 hrs 0 hrs 0% Mon 5/17/04 Tue 5/18/04

62 19.1.2.1 Test Remedy Tool Authentication on Penfold Alecia Anderton-Brown,F.O. Finch 2 hrs 4 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04 60

63 19.1.2.2 Test CaresWeb/Support on Penfold Alecia Anderton-Brown,F.O. Finch 2 hrs 4 hrs 0 hrs 0% Mon 5/17/04 Mon 5/17/04 60

64 19.1.2.3 Test Remedy/DICE Interface Alecia Anderton-Brown,F.O. Finch 2 hrs 4 hrs 0 hrs 0% Tue 5/18/04 Tue 5/18/04 60

65 19.1.3 Make Adjustments as Needed Alecia Anderton-Brown,F.O. Finch 8 hrs 16 hrs 0 hrs 0% Tue 5/18/04 Wed 5/19/04 64,63,62

66 19.1.4 Report Results Alecia Anderton-Brown,F.O. Finch 2 hrs 4 hrs 0 hrs 0% Wed 5/19/04 Wed 5/19/04 65

67 19.1.M Test/Adjust Remedy Access and Functionality Using NIH Account completion 0 hrs 0 hrs 0 hrs 0% Wed 5/19/04 Wed 5/19/04 59

68 20.1 Wireless Access (Larry Settlemyre) 50 hrs 73 hrs 0 hrs 0% Wed 6/30/04 Fri 7/9/04 114

69 20.1.1 PC (Peter Nowak) 16 hrs 16 hrs 0 hrs 0% Wed 7/7/04 Fri 7/9/04
70 20.1.1.1 Test Windows Authentication of Wireless Clients Peter Nowak 3 hrs 3 hrs 0 hrs 0% Wed 7/7/04 Wed 7/7/04

71 20.1.1.2 Determine Configuration Changes (if Necessary) Peter Nowak 8 hrs 8 hrs 0 hrs 0% Wed 7/7/04 Thu 7/8/04 70

72 20.1.1.3 Develop Configuration Change Procedures (if Necessary) Peter Nowak 4 hrs 4 hrs 0 hrs 0% Thu 7/8/04 Thu 7/8/04 71

73 20.1.1.4 Update Documentation Peter Nowak 1 hr 1 hr 0 hrs 0% Fri 7/9/04 Fri 7/9/04 72
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ID WBS Task Name Resource Names Duration Work Actual Work Physical %
Complete

Start Finish Predecessors

74 20.1.1.5 Distribute Documentation/Procedures to CSPs Peter Nowak 0 hrs 0 hrs 0 hrs 0% Fri 7/9/04 Fri 7/9/04 73

75 20.1.2 Mac (John Marshall) 20 hrs 20 hrs 0 hrs 0% Wed 6/30/04 Fri 7/2/04
76 20.1.2.1 Test Network Authentication of Wireless Clients John Marshall 3 hrs 3 hrs 0 hrs 0% Wed 6/30/04 Wed 6/30/04

77 20.1.2.2 Determine Configuration Changes (if Necessary) John Marshall 8 hrs 8 hrs 0 hrs 0% Wed 6/30/04 Thu 7/1/04 76

78 20.1.2.3 Develop Configuration Change Procedures (if Necessary) John Marshall 4 hrs 4 hrs 0 hrs 0% Thu 7/1/04 Thu 7/1/04 77

79 20.1.2.4 Update Documentation John Marshall 4 hrs 4 hrs 0 hrs 0% Thu 7/1/04 Fri 7/2/04 78

80 20.1.2.5 Distribute Documentation/Procedures to CSPs John Marshall 1 hr 1 hr 0 hrs 0% Fri 7/2/04 Fri 7/2/04 79

81 20.1.3 Blackberry/Handheld Devices (Alecia Anderton-Brown) 20 hrs 20 hrs 0 hrs 0% Wed 6/30/04 Fri 7/2/04
82 20.1.3.1 Test Network Authentication of Wireless Clients Alecia Anderton-Brown 3 hrs 3 hrs 0 hrs 0% Wed 6/30/04 Wed 6/30/04

83 20.1.3.2 Determine Configuration Changes (if Necessary) Alecia Anderton-Brown 8 hrs 8 hrs 0 hrs 0% Wed 6/30/04 Thu 7/1/04 82

84 20.1.3.3 Develop Configuration Change Procedures (if Necessary) Alecia Anderton-Brown 4 hrs 4 hrs 0 hrs 0% Thu 7/1/04 Thu 7/1/04 83

85 20.1.3.4 Update Documentation Alecia Anderton-Brown 4 hrs 4 hrs 0 hrs 0% Thu 7/1/04 Fri 7/2/04 84

86 20.1.3.5 Distribute Documentation/Procedures to CSPs Alecia Anderton-Brown 1 hr 1 hr 0 hrs 0% Fri 7/2/04 Fri 7/2/04 85

87 20.1.4 Report Results Larry Settlemyre 1 hr 1 hr 0 hrs 0% Fri 7/9/04 Fri 7/9/04 86,80,74

88 20.1.5 Web Page Publication (Jed Dube) 24 hrs 16 hrs 0 hrs 0% Wed 6/30/04 Fri 7/2/04

89 20.1.5.1 Web Dev Recieves and Reviews documents from Desktop for publication Jed Dube 8 hrs 8 hrs 0 hrs 0% Wed 6/30/04 Wed 6/30/04 52,53

90 20.1.5.2 Web Dev Publishes the pages to production Jed Dube 8 hrs 8 hrs 0 hrs 0% Thu 7/1/04 Thu 7/1/04 89

91 20.1.5.3 Web Dev Tests all affected pages 8 hrs 0 hrs 0 hrs 0% Fri 7/2/04 Fri 7/2/04 90

237 20.1.M Wireless Access completion 0 hrs 0 hrs 0 hrs 0% Fri 7/9/04 Fri 7/9/04 68

238 22.1 Project Administration 289 hrs 432 hrs 36.02 hrs 0% Mon 5/17/04 Wed 7/7/04

239 22.1.1 Project Meetings 249 hrs 374 hrs 12.02 hrs 0% Mon 5/17/04 Tue 6/29/04
256 22.1.2 Project Plan Administration 289 hrs 50 hrs 24 hrs 0% Mon 5/17/04 Wed 7/7/04
273 22.1.3 Project Status Meetings with Government 233 hrs 8 hrs 0 hrs 0% Mon 5/17/04 Fri 6/25/04
282 22.1.4 Project Planning 64 hrs 0 hrs 0 hrs 0% Mon 5/17/04 Wed 5/26/04

283 41 AD Migration Completion 0 hrs 0 hrs 0 hrs 0% Wed 8/4/04 Wed 8/4/04 2,206,133,34,185
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